November 2026 Renovation Updates

Updates through November 13, 2026. Previous renovation updates are available on the RVRMA website for historical context.

Phase 2

Phase 2 work continues in the main-floor locker rooms, restrooms, bar and reception areas. The main locker rooms and restrooms remain closed, and members continue to use the East Wing family changing rooms and restrooms, where towels are available.

Revised drawings are under review for cabinetry (coffee bar, front desk and main bar). Construction continues to affect parking; overflow parking is available on River Valley Ranch Drive and at the Old Thompson Barn.

Lap Lanes

The lap-pool vestibule is now open, and members can again use the indoor steps to enter the pool. A few finishing touches remain, but the entrance is available for use. Tile has been fully replaced with an increased slip coefficient. This tile is being used throughout the rest of the renovation (excluding the E Wing Additon).

Pool Deck Concrete Cracking

We met with Simpson Gumpertz & Heger (SGH) and RA Nelson to review the pool deck and discuss the concrete cracking. It was a productive meeting, and the review identified conditions that could contribute to cracking. SGH is reviewing its observations and advising on next steps. We will share further updates as that review progresses.