

July 2026 Renovation Updates

To view previous renovation updates for historical context, you can view the posted versions on the RVRMA website (on the top banner of the homepage).

Pool Areas

The only remaining item to be addressed is the weather enclosure on the lap lane entrance. We hope to take care of this between now and Labor Day. This should not create a lap lane closure, but the stairway entrance will be impacted for around one week. Swimmers will be required to enter the pool from the outside. We hope to wrap this up before the construction related impacts begin following Labor Day.

East Wing Addition

This area is fully open, there are some small details that we will be addressing over time.

Phase 2

We are currently working on Phase 2 items. FF&E is being vetted and ordered to help avoid delays and we are beginning to discuss how this portion of the renovation will be phased and completed. This phase will begin following Labor Day and it should conclude sometime within the month of April.

We plan to keep the weight room and the fitness studio open throughout this period. The current plan is to utilize the East Wing addition restrooms while the locker rooms are being renovated.

As a reminder, this phase will include a full interior remodel of the main floor of the Ranch House.

Financials

Please refer to James Maguire's financial presentation for updates on renovation expenditures. We remain on target with our budgeted expenditure.